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I arrived on site around 7:30 am and met Erik Warren on the east side of the project. One crew
from NW Cascade was applying shotcrete to the soil nail wall while a second NW Cascade crew
was preparing to drill rock dowels around Jenkin’s Knob (Figure 1). Erik indicated that we
could continue the row of rock dowels toward the west around station 1335+00. Erik and I
walked upslope and laid out 6 additional 30 foot Type H rock dowels from approximate station
1335+00 to 1335+65 at approximate elevation 2568 MSL (Figure 2). While I was on-site I
conducted some structure mapping along this most recently exposed rock cut (Figure 2).

I drove to the Hyak office around 9:00 am to download photographs and work on the GSVR.
Around 9:30 am, I met with Doug Anderson to work on the Snoqualmie Pass Phase 2A project.

I checked in with Erik around 3:45 pm and he indicated that not much mucking had taken place
during the shift and I should check in with him in the morning to see if there is any geotechnical

assistance needed.

I left the Hyak office around 4:30 pm.

Michael Mulhern
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Figure 2. A photograph showing the lift inspection from approximate station 1335+00 to 1365+00 to approximate elevation 2568 MSL.
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